[ 13- JUN-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 1 of 67
MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 2 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 7% 158,740
WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.7 %
Claim Status: mI
NH 5-2(145)85 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/09/07 $ 2,318,116 45
ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0o $ 257,103
5969 145 000 03107 [ gm TBD $ 2,318,116 45 3 0
SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $[ 743,918 $ 0 0| 32% 0% 20% NA
Claim Status: [ 93m
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 1,153,994
BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 1,044,029 | 98% 111%  15% 17.6 %
Claim Status: MI
NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100
ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0o % 123,336
4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $ 82114 % 0 0| 12% 0% 30% NIA
Claim Status: M
NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100
ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0o $ 26,484
3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100  $ 0
STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD s 123979 $ 0 0| 78% 0%  30% NA
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 10405 ‘ s 855552 10d
$[ 1,205,480 | $] q q 3 149,820]
Proj. Count: $[ 855552 00 3 0
$| 206,003 $| 855,552 $| 149,820/ | 24%| Jw| 30w 0 U
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 9260264 [ 360
$[ 9,515,246 $] 597,010 19 9§ 999,662
RIOJCOUNT: Project Mgr. Total Length: MI 3 9,877,279 | 379 9| 1,312,734
KM $[  8417,779 $| 10,781,341 $| 1,601,942 | 78%| 83%|  27%[ 15.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043999 $ - 50,787 13 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ dmMm 081506 $ 912,282 61 $ 103,844
STACK-SHANE (U2026) 406 523-5830 110 County: MISSOULA [ dkvm TBD $[ 909389 $ 0 0| 94% 135% 100% 11.4 %
Claim Status: M
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER ] 07/24/06 $[ 194,861 $ 24,267 2 % 16,274
5727 013 000 16106 [ ]wm 1023006 $ 227,690 62 % 24,542
SQUIRES-BILL (U8461) 406 444-6228 183 County: MINERAL [ ]Jkm TBD s 221,788 $ 0 0| 109% 151% 100% 11.1 %
Claim Status: [ Im
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P[ 00035 [ [E]  02/06/06 $ 737,801 60
ST REGIS - NE SEAL & COVER 07/24/06 $[ 698,080 $ 0 0o 3 59,031
5726 014 000 16106 Ml 10/23/06 $ 737,891 60 % 67,655
SQUIRES-BILL (U8461) 406 444-6228 181 County: MINERAL KM TBD $ 694,179 $ 0 0| 94% 115% 103% 9.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 16106 ‘ sL_oa3d | o
$[ 892,941 | g 24,267 | 2§ 75,305
Proj. Count: $[ 965581 | 64 8 92,197
$| 915,963 3| 941,314 $| 75,305 | 97%]| 122/%| 100/%| 10.1 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s Loo4sed | 129
$[ 1936940 $| - 26,520 | 3 152,351
Proj. Count: Project Mgr. Total Length: M s 1877863 [ 123 g 196,041
KM $[ 1,825,352 $| 1,904,383 $| 152,351 | 96%| 129%[ 100% | 10.7%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC s[ 00487 [[E]  11/13/06 $  9,745595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 645418 $ 10,690,798 855264 | 6% 2% NA 26 %
Claim Status: mI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,758 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $] 18,021,714 $ 0 0| 99% 60% NI/A 6 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

MT 15(71) LHCINC P] 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 ] TBD $ 5195701 0 0

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 119719 $ 0 0 2% 0% N/A N/A
Claim Status: MI

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 | [E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 14 08/03/05 $[ 772,847 $ 0 0 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 61,320

SQUIRES-BILL (U8461) 406 444-6228 181 County: LAKE KM TBD $[ 619,005 $ 0 0| 8% 8% 8% 99 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] ovi1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ dm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER mi TBD $ 18,804,901 248 1,120,212
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,560,075 $ 0 0| 102% 61% NI/A 6 %
Claim Status: MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $[ 1184139 % - 4850 0o $ 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ adm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ OKM TBD $] 1,404,774 $ 0 0| 81% 43% N/A 5.3 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_lo081443 | 249
$[ 15,442,049 $| 563,410 | g  $[ 1998444
Proj. Count: $[ 20544854 | 248 8] 1,194,366
$[ 19,964,849 $[ 19,981,445 $[ 1,998,444 | 100%[ 60%) g% 6 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P 00065 | [E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s shoossad [ sey
$[ 48,177,044 $| 868,984 | 1 9 5,283,371
Proj. Count: [ 9 ] Project Mgr. Total Length: M $ 55962803 [ 895 2,456,949
KM $[ 40,682,736 $| 56,039,023 $| 5,367,502 | 73%| 46%[ 20%| d%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ JxM TBD $[ 2004937 $ 2,385,899 450471 | 84% 107%  72% 23.9 %
Claim Status: [ Iwm
IM 90-1(142)2 FRONTIER-WEST LLC I]00090 | [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION TBD $[_ 7,353,906 $ 0 0 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM  TBD $[ 2,391,654 $ 0 0| 33% 0% NA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $] 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] wm  06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOULA[ ] KM  04/25/07 $[ 227,567 $ 0 0| 108% 114%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 % 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[_ 87560 $ PENDING $ PENDING | 102% 20%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL__296440 |60
$[ 399,537 | §| q | 0 3 29,944
Proj. Count: $[ 296440 | 60 | 26,116
$| 315,127 $| 296,440 $| 29,944 | 106/%| 87%| 55%| 8.3 ¥
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl o2s4701 | 219
[ 9,863,711 $| 178,943 [ 68 1,122,717
A Project Mgr. Total Length: Mi 3| 0,433,740 | 278 9| 506,273
KM $[ 4711713 §| 9,863,641 $| 1,342,171 | 49%| 38%|  68%[ 10.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55

TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0o $ 54,565

5065 155 000 02C05 ERE Ml 10/05/06 $ 606,070 55 % 31,766

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/ KM  TBD $[ 616393 $ 0 0] 102% 58% 100% 52 %
Claim Status: M

SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55

ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $ 579,109 $ 0 0o $ 52,312

5066 156 000 02C05 R [ ]wm  10/05/06 $ 581,619 5 % 21,450

CAMERON-GLEN (U1535) 406 523-5869 183 County: MINERAL/MISSOUL/[ | KM  TBD $] 579,209 $ 0 0| 100% 41% 100% 3.7 %
Claim Status: [ Im

IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55

FENCING - ALBERTON FIRE DAMAGE ~ FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 148153 $ 0 0o 3 18,491

6009 820 001 02C05 R [ ]wm  10/05/06 $ 205,286 5  $ 0
310 County: MINERAL/MISSOULA [ ] KM TBD $[ 229,287 $ 229,287 26,368 | 100% 0% 100% N/A
Claim Status: [ Im

Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5

$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 53,216
$[ 1,424,889 $[ 1,416,979 $| 133,245 | 101%| 40%[ 100%| 3.7 %

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1100090 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE TBD $] 925430 $ 0 0o % 61,947

5067 107 000 03C06 MENT MARKINGS M TBD $ 774,341 30 % 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $ 7,743 % 0 0 1% 2% NA 173 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 | [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING TBD $[ 2,429,977 $ 0 0o % 236,120

4691 005 000 04106 M TBD $ 2,358,206 60 % 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM TBD s 62364$ 0 0| 3% 19% 2% 729 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 210-1(9)0 J T L GROUP INC - MISSOULA s[ 00210 [[E]  02/05/07 $ 1,198,108 30
BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1,377,114 $ 0 0 119,811
5084 009 000 04107 LING ] TBD $ 1,198,108 30 0
NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD s 187,250 $ 0 0| 16% 0%  30% NI/A
Claim Status: M
IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] o4/09/07 $ 3333772 90
ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] TBD $[ 3,884,909 $ 0 0 371,079
5968 112 000 04307 [ Im TBD $ 3,333,772 90 0
SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $f  ds 0 0 0% 0%  16% N/A
Claim Status: [ Im
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJo8128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $] 276239 $ 106,158 25 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 100,787
NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 522,496 $ PENDING $ PENDING | 142% 274%  67% 19.3 %
Claim Status: MI
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928,885 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 $ 91,584
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD ${ 112335]$% 1,105,888 $ 157,315 | 102% 58% N/A 8.2 %
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN []  1115/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT =~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 653,823
510 County: MISSOULA [ Jkm TBD $] 2,994,285 $ PENDING $ PENDING | 104% 189% NA  21.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1] 00090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 636,261
SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $[ 8479078 $ 8,504,223 632,264 | 100% 101% 103% 7.5 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112 [ [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 ${ 86128 $ 0 0 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 4,774
STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM TBD $[ 74529 % 0 0| 94% 67% NI/A 6.4 %
Claim Status: M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJo8116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA ~ MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0o 3 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 % 18,774
STACK-SHANE (U2026) 181 County: MISSOULA KM TBD $[ 135703 $ 0 0| 94% 144% N/A 138 %
Claim Status: M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [[E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 08/16/04 $[_ 200,990 $ 0 0o % 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 % 19,470
STACK-SHANE (U2026) 181 County: MISSOULA KM TBD $[ 184,343 $ 189,343 24615 | 97% 79% N/A  10.6 %
Claim Status: MI
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD s 342370 $ 0 0| 105% 179% N/A 154 %
Claim Status: .979 M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] q | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 736,941 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s 21024818 | 729
$[ 21,974,956 $] 993,945 [ 52 3 2,040,544
RIOJCOUNT: Project Mgr. Total Length: MI $[ 22,018,758 [ 777 9§ 1,678,202
KM $[ 15,538,397 $| 22,688,410 $| 2,169,421 | 68%| 77%[  46%| 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13- JUN- 07 |

District 1 - Missoula |

[ VONTANA

DEPARTVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 9 of 67

MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P] 00005 | [E]  04/07/05 $ 10,889,187 220

MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919

1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 % 855,921

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,097,862 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: M

STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] 04/09/07 $ 243,670 20

SIGNING - FLATHEAD RESERVATION SIGN,GGRADE,GRAVEL,PMBS,GUARDR [ ] TBD $[ 267,250 $ 0 0o 3 40,537

5082 744 000 01307 AlL [ Iwm TBD $ 243,670 20 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ Jkm TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P[ 00005 | [E]  02/06/06 $ 6,974,633 160

MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,106 $ 1,010,822 33 767,210

1744 142 000 03905 [ dm TBD $ 7,985,456 193 347,357

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvM TBD $[ 6,855,500 $ 0 0| 98% 45%  75% 5.1 %
Claim Status: M

STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [ [E]  12/13/04 $ 15,182,258 30

POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 1421982 $ 1,181,927 0 $ 1518226

4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% NI/A 8.1 %
Claim Status: M

NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P 00005 | [E]  02/09/04 $ 14,344,308 0

ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 596,171 0 $ 1147545

1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0o 3 993,349

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 14,728,099 $ 11,258,667 1,643,899 | 181% 60% NA 67 %
Claim Status: M

Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | — z} 4;23‘1223‘ } ‘ij e

RIOJCaUT: Project Mgr. Total Length: MI $[ 50605088 [ 463 [ 3532208

KM $| 49,118,308 $[ 45,193,952 $| 4,959,835 | 109%| 71%| 39%| 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P 00001 [[E]  02/05/07 $  5379,825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0 447,341
1027 080 000 02107 ] TBD $ 5379825 140 $ 0
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM  TBD $[ 690,690 $ 0 $ 0| 18% 0% 21% NA
Claim Status: MI
STPU 6701(8) NELCON INC - KALISPELL U[ 06701 [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ 3 09/07/05 $[ 1,436,807 $ 133,137 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, MI TBD $ 1,803,124 0 162,838
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $]  1,838919% 1,863,365 169,142 | 99% 96% N/A 8.9 %
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL uJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS V] TBD $ 382,430 0 11,650
140 County: FLATHEAD KM TBD $[ 282,003 $ 0 $ 0| 74% 2% NIA 41 o
Claim Status: MI
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 5263333 0 470,804
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $] 5651943 $ 5,096,619 519,587 | 111% 91% N/A 8.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $| 867,845 | 0 $ 1974312
Proj. Count: $[ 7448887 [ 0 8] 6452927
$[ 7,772,869 $| 7,342,414 $[ 1,346,833 | 106/%[ 49%| d%[ 8.3 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | . s_11960869 [ 140
[ 11,356,030 $| 867,845 | 0 3 2,421,653
A Project Mgr. Total Length: MI $[ 12828712 [ 140 9§ 645,292
KM $[ 84635559 $| 12,722,239 $| 1,794,174 | 67%| 36%[ 279%[ 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 38 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS MI TBD $ 1,246,684 8 $ 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM  TBD $[ 898,667 $ 0 $ 0| 75% 87%  94% 115 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 $ 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  TBD $] 6113820 $ 12,805,564 $ 1172909 | 48% 0%  44% N/A
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0o 3 225,365

4228 019 000 04105 [ Im TBD $ 1,633,072 170 $ 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km TBD $[ 1,354,901 $ 0 $ 0| 90% 39%  48% 6.4 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157488 $ 0 0o 3 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 % 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM  TBD $ 151,932 $ 0 $ 0| 97% 46% 55% 5.6 %
Claim Status: 177, MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0o % 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 $ 37,522

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273247 $ 0 $ 0| 38% 44%  55% 13.7 %
Claim Status: MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 2075583 $ 322,416 18 % 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 % 38,633

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD $] 537,094 $ 543,000 $ 54,300 | 99% 71%  42% 7.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ e
$[ 1,114,263 ] $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 78 | 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%| 43%| 8.8 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ KM  TBD $[ 2,111,978 $ 0 0| 101% 48%  89% 62 %
Claim Status: [ Iwm
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[  1,038430$ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ lxkm TBD s 916642 $ 0 0| 8% 87% 93% 82 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . S| 17665208 [ 569
[ 18,567,336 $| 516,019 | 21 9 1,903,592
Proj. Count: Project Mgr. Total Length: M $[ 18181229 [ 581 3 480,157
KM $[ 12,358,281 $[ 20,091,997 $| 2,034,717 | 62%[ 24%| 58%| 3.9%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND MI TBD $ 18,100,354 181 $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 18,053,570 $ 18,378,023 $ 1288000 | 98% 79% NI/A 5.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |

‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(119)19 FRONTIER-WEST, LLL.C. P 00005 | [E]  10/13/04 $ 7425190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o % 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM  TBD $[ 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] 04/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS [ ] TBD $[ 738667 $ 0 0o % 44,092

5962 107 000 05207 [ Iwm TBD $ 496,936 25 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARRAVALLI[  JKM  TBD s 4969 $ 0 0 1% 0% N/A N/A
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM 08/06/03 $[ 2187912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 [ [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE  SIGNING & PAVEMENT MARKING [ @ 05/15/07 $] 44862 $ 0 0o 3 7,570

5863 037 000 08307 M TBD $ 45,498 30 % 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM  TBD $[ 30223 % 0 0| 66% 0% 57% NIA
Claim Status: M

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 ] [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION TBD $[ 86,066 $ 0 0o 3 11,722

5597 008 000 09307 [ dm TBD $ 88,075 40 3 0

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dkvm TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: M

Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | S z} zizzzzg | %j P —

Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 28,934,003 [ 366 9§ 2,181,110

KM $[ 28,536,324 $| 28,621,635 $| 2,439,033 | 100% | 89%[ 228%| 7.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 189 \ ‘THELEN, PETE (ACTING \ Work Phone: 751-2049 | Cell Phone: S Email: \ dham@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC [ ] oe/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] TBD $[ 167,907 $ 0 0o % 16,674
5008 060 000 01507 [ Iwm TBD $ 147,835 30 0
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ JxM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: [ Iwm
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL Pl 00001 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $ 140,714 $ 0 0o $ 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 % 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD $[ 113,041 $ 112,945 16,291 | 100% 0%  90% N/A
Claim Status: M

Project Mgr. Totals for :| [ 189 | THELEN, PETE (ACTING | . sL__ 256624 [ 50

\ 308,616 $| q | 0 3 32,992
Proj. Count: Project Mgr. Total Length: M $| 256,624 [ 50 3| 1

KM $ 113,041 $| 260,780 $| 32,968 | 43%[ 0% 36%] d%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  201,727,01d [ 3,845
$[ 196,004,514 $| 8,249,163 | 207 $| 21,386,841
$[ 209,976,182 | 4,052 $| 12,988,975
$[ 169,765,482 $[ 208,167,407 $[ 21,894,111 | 82%[ 59%[ 67%[ 7.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13-JUN 07 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 16 of 67

| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 9001(47) EDWARD T COPPS CONST. X] 01095 | [E]  02/07/05 $ 402,789 75

BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 4 % 60,418

4539 047 000 06105 ORK [ dm  11/02/05 $ 403,875 79 $ 148,947

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkvM TBD $[ 416843 $ 416,278 $ 141535 | 100% 105%  90% 35.7 %
Claim Status: M

IM 90-4(48)208 JIM GILMAN EXCAVATING INC IJooog0 [[E]  05/07/07 $ 2,692,754 120

ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[_ 3,280,214 $ 0 0o s 447,980

4296 048 000 07207 [ adm TBD $ 2,692,754 120 $ 0

MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ OKM TBD $] 58974 % 0 $ 0 2% 0% 1% N/A
Claim Status: M

IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120

OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794

3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 $ 432,490

TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $] 5888740 % 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im

STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120

JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579$% - 3176 0o 3 24,742

4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 % 19,773

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: M

Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12

$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥

BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] o5/09/05 $ 1,716,882 160

POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0o $ 257,532

4742 034 000 15405 DGES,GRADE,GRAVEL,BITUMINOUD S [ ]wm  10/09/06 $ 1,716,882 160  $ 278,317

MILLER-BRYAN (U5993) 406 444-9413 221 County: POWELL [ lxm TBD $[ 1,698,008 $ 0 $ 0| 99% 108%  98% 16.4 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT | | 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,177,655 171 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[ 5985786 ¢ 7,349,908 683454 | 81% 90%  85% 10.2 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 17518508 [ 639
$[ 18,428,663 $| 582,068 [ 19 9| 1,916,905
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 18200579 [ 650 9 1,491,742
KM $[ 14,366,981 $| 18,506,853 $| 2,046,713 | 78%| 73%[  78%| 10.4%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1] 00015 [ [E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE-N & S COLD MILLING,OVERLAY,SEAL & CO 163. TBD $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS ] TBD $ 2,704,633 85 0
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 235458 $ 0 0| 9% 0% 14% NA
Claim Status: M
NH 50-2(48)76 A M WELLES INC P[ 00050 | [E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621,623 $ 28,135 0 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dMm  12/05/06 $ 653,928 45 155,510
KELLER-SCOTT (U4748) 406 994-1843 620 County: GALLATIN [ dkm TBD $] 663,896 $ 670,000 160,800 | 99% 97% 100% 23.4 %
Claim Status: M
STPS 518-1(6)0 HELENA SAND & GRAVEL INC | | os07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER [ ] TBD $[ 1,081,419 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 0
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ ] KM TBD s Js 0 0 0% 0% N/A N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| MCVER009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER [ ] 06/26/06 $[ 382270 $ 0 0o % 37,566
5811 007 000 06206 [ Iwm TBD $ 375,664 100  $ 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ lxm TBD s 137,731 $ 0 $ 0| 37% 32% 64% 87 %
Claim Status: [ Iwm
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 1828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 $ 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD s 1,317,973 $ 0 $ 0| 72% 34%  64% 4.8 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06206 ‘ s|_2200257 | 109
$[ 2,274,498 | 9 o0 [ 0d 9 220,425
Proj. Count: $[ 2204257 [ 100 8| 75,010
$[ 1,455,704 $[ 2,204,253 3| 220,425 | 66%[ 34%| 64%| 5.2 %
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ @ TBD $[ 1495844 $ 0 0 141,927
4472 004 000 10207 MI TBD $ 1,279,658 60 $ 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM  TBD s 0Js 0 $ 0 0% 0% NI/A N/A
Claim Status: MI
Project Mgr. Totals for :| [ 213 | CLARY,DAN | s 7720859 [ 350
$[ 8,498,016 $| 28,135 | 0 3 838,291
Proj. Count: [ 6 ] Project Mgr. Total Length: M ${ 7757990 [ 350 g 230,520
KM $[ 2,355,058 $| 7,774,062 $| 923,996/ | 30%| 29%| 35%| 9.8%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ d M 082906 $ 865,079 90 211,206

MILLER-BRYAN (U5993) 406 444-9413 221 County: GALLATIN [ dkvm TBD $[ 873548 $ 866,550 190,641 | 101% 111%  99% 24.2 %
Claim Status: mI

NH 50-1(25)4 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.677 KM TBD $] 1,213,457 $ 0 0| 94% 69% 112% 8 9%
Claim Status: M

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 | [E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768142 $ 0 0 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $[ 905,274 $ 0 0| 92% 71% 112% 85 %
Claim Status: MI

Contract Totals for : ‘ ‘ 04206 ‘ sL_2218040 | o

$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $ 2278940 [ o9 $[ 174,189
$[ 2,118,731 $[ 2,278,940 $| 250,683 | 93%| 69%| 112/%| 8.2 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY S[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,858 $ 1,277,000 280,940 | 100% 99%  98% 21.7 %
Claim Status: M

STPU 7409(2) AM WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 40,505 3 158,829

4979 002 000 08406 ACING ] TBD $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 71§ KM TBD $[ 1154649 $ 0 0| 100% 94%  92% 13 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [[E]  11/13/06 $ 2,887,490 160
YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624
4233 013 000 09206 ] TBD $ 2,887,490 160 52,196
MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 1316934 $ 0 0| 46% 16% 21% 4 %
Claim Status: M
NH 50-2(52)31 PRINCE INC P[ 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o $ 535,560
4800 052 000 24106 RIDGE REVISE MI TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM TBD $] 106,876/ $ 7,424,880 593,990 1% 1%  28% 4.6 %
Claim Status: M
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | . 1555464 [ 639
[ 13,477,837 9| 78,441 | 6 3 1,518,790
I, el Project Mgr. Total Length: M $[ 15233607 [ 641 3 869,176
KM $[ 6,848,592 $| 15,894,960 $| 1,792,707 | 43%| 48%[ 69%[ 12.7%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3153678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 3 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dMm  08/04/03 $ 3,432,849 194 571,150
221 County: LEWIS & CLARK [ d KM 09/27/04 $] 3420634 $ 3,481,742 565,000 | 98% 101% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[oo008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM 07/18/05 $[ 2213272 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: 42.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 HFELLOWS,TIM ‘Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: \ tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 $ 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,609,692 161 $ 877,396
130 County: LEWIS & CLARK KM 07/18/05 $]  4972971% 4,952,513 $ 929,608 | 100% 94% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ sL_5843508 [ 12
$[ 6,374,477 | $] 901,450 [ 45 g 584,359
Proj. Count: $[ 6745048 [ 1658 $[ 1,218,704
$[ 7,186,243 $| 6,886,180 $[ 1316928 | 104%[ 93%| 108%| 17 94
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007274 | 309
$[ 10,023,081 $| 1,180,621 [ 59 9§ 899,727|
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10,177,808 [ 359 1,789,854
KM $[ 10,606,877 $| 10,367,922 $| 1,881,928 | 102%| 93%| 107%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION | | 111306 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL,BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $ 667,425 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ Im TBD $ 765,107 75 $ 1,621
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL[ | KM  TBD $[ 282,965 $ 0 $ 0| 37% 2% 31% .6 %
Claim Status: [ Iwm
STPHS 15-1(100)52 OMO CONSTRUCTION INC | | 00015 \E 07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING 08/14/06 $[ 23959 $ 0 0o % 3,279
5855 100 000 02506 Ml 09/06/06 $ 23,419 25 % 11,575
PETERSON-ROY (U1791) 406 444-1280 411 County: BEAVERHEAD KM 03/22/07 $[ 21,999 $ 0 $ 0| 94% 353% 76% 52.6 %
Claim Status: 51.9 Ml

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: 683-4434 | Cell Phone: Email: ‘ dhancock@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(762) WINDY RIDGE CONSTRUCTION INC [ ] o4/o9r07 $ 43,876 15
2002-D2-SLOPE FLATTENING SLOPE FLATTENING,CULVERTS,SIGN [ ] 05/14/07 $[ 80,641 $ 0 0 5,352
5370 762 000 03207 ING [ ]wm  o0517/07 $ 43,876 15 0
DAVIES-JIM (U1952) 406 444-6227 310 County: BEAVERHEAD [ Jkm TBD s 43,060 $ 0 0| 98% 0%  27% N/A
Claim Status: [ Iwm
BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [[E]  04/09/07 $ 425,842 80
HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD TBD $[ 463,987 $ 0 0 56,676
4791 050 000 06307 [ adm TBD $ 425,842 80 0
MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ OKM TBD $[ 4258 % 0 0 1% 0% N/A N/A
Claim Status: M
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418
TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $[ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ ™  12/06/06 $ 5,954,348 181 703,162
CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ ]Jkm TBD $] 6363319 $ 6,313,425 670,110 | 101% 105%  97% 11.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ s__6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 [ 18] 8| 752580
$[ 7,006,440 $| 6,953,814 $| 734,149 | 102%| 103/%|  97%]| 10.6 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0 66,727
5518 044 000 14206 M TBD $ 741,415 45 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD $[ 603277 $ 0 0| 81% 46% 211% 51 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s__83e2154 [ 419
$[ 8973277 $] 216,009 | 6 3 846,795
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,598,162 | 421 3| 796,726|
KM $[ 8,051,999 $| 8,953,477 $| 942,605 | 9dw| 8% 76%| 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1] 00015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE TBD $[ 130480 $ 0 0o $ 11,104
5027 068 000 03507 M TBD $ 111,248 3B % 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI
STPP 13-1(43)56 RIVERSIDE CONTRACTING INC P[ 00013 [ [E]  02/05/07 $ 611,668 25
HARRISON-SOUTH SEAL & COVER TBD $[ 721,526 $ 0 0 $ 61,056
5959 043 000 06107 MI TBD $ 611,668 25 $ 0
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON KM TBD $] 101,923 $ 0 0| 17% 0% N/A N/A
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0o 3 155,950
5297 089 001 07606 VE APPROACHES .394 MI TBD $ 1,373,720 90 $ 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM TBD $[ 1,376,269 $ 0 0] 100% 0%  79% NI/A
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 [ [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $] 2,468,659 $ - 34,049 0 $ 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS Mi TBD $ 2,305,395 90 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM  TBD $ 2161113 $ 0 0| 92% 71% 97% 7 %
Claim Status: M
Project Mgr. Totals for | [ 214 | HARRIS, DEAN | . S__44s008q [ 240
| 4545440 $| - 34,049] | 0 3 438,660
A Project Mgr. Total Length: Mi 3| 4,402,031 [ 240 3 150,394
KM $[ 3,639,303 $| 4,436,080 $| 438,660 | 87%| 34%| 66%[ 4.1%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P 00008 [[E]  12/12/05 $ 5123200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5,174,604 118 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $[  5180,016 $ 5,255,362 552,676 | 99% 87%  94% 9.2 %
Claim Status: MI
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 0 0 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM  TBD $] 1,657,433 $ 0 0| 31% 18%  18% 57 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0 49,407
5020 019 000 01C06 TRIPE M TBD $ 494,069 160 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM TBD s 32,972 % 0 0 7% 14%  18% 20.4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 01C06 ‘ s|_seeacad | 160
$[ 6,756,652 | $| q | 0 586,862
Proj. Count: $[ 5868620 | 160 $| 101,028
$[ 1,690,409 $[ 5,868,620 $| 586,862 | 29%| 17%| 18%| 6 %
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 40 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 1212005 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] 08/16/06 $[ 213121 % 0 0 20,317
5533 003 000 08C05 [ ]m  10/18/06 $ 188,169 30 12,474
DAVIES-JIM (U1952) 406 444-6227 183 County: JEFFERSON/L.C. [ kM  TBD $[ 196,390 $ 0 0| 104% 61%  70% 64 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s|__11.341.457 [ 339
$[ 12,062,650 $] 135131 [ 13 9] 1,246,183
RIOJCOUNT: Project Mgr. Total Length: MI $[ 11,476,588 [ 348 3 613,016|
KM $[ 7305218 $| 11,473,619 $| 1,184,075 | 64%| 53%|  48%[ 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200

RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 $ 839,673

3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,550,332 218 1,186,332

OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ Jkm TBD $[ 9352772$ 9,566,788 1,101,959 | 98% 108%  97% 127 %
Claim Status: [ Iwm

CM-STPP 1299(14) JT L GROUP INC - BELGRADE [ ] osio7/07 $ 2,110,828 110

CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0o % 351,168

4555 014 000 03407 [ Im TBD $ 2,110,828 110 $ 0

PETERSON-ROY (U1791) 406 444-1280 410 County: [ Jkm TBD $] 267,580 $ 0 0| 13% 0% 3% N/A
Claim Status: [ Im

STPP 50-2(43)89 JT L GROUP INC - BELGRADE P 00050 | [E]  05/07/07 $ 1965211 110

MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0o 3 324,671

4312 043 000 03407 & COVER,SIGNALS M TBD $ 1,965,211 110 $ 0

OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $[ 75824 $ 0 0 4% 0% 3% N/A
Claim Status: M

Contract Totals for : ‘ ‘ 03407 ‘ s__4076039 | 119

$[ 3,550,244 | $| q | 0 675,839
Proj. Count: $[ 4076039 [ 110  $| q
$| 343,406 $| 4,076,039 $| 675,839 8% gu| 3w 0 %

HSIP 50-2(58)50 MONTANA LINES INC P 00050 | [E]  10/05/06 $ 236,557 0

US 191/MT 64 INT IMP-E BIG SKY US 191/MT 64 INTERSECTION IMPR TBD $[ 134835 $ 0 0o 3 23,656

2544 058 003 03E06 OVEMENT,TRAFFIC SIGNALS,SIGNIN [ dm TBD $ 236,557 0o 3 0

PETERSON-ROY (U1791) 406 444-1280 310 County: GALLATIN [ dkKvM TBD $ 225757 $ 0 0| 95% 0% N/A N/A
Claim Status: M

HSIP 50-2(57)48 PROMARK INC P 00050 | [E]  08/28/06 $ 108,681 10

SF069-RUMBLE STRIPS-BIG SKY NO RUMBLE STRIPS & STRIPING 10/02/06 $[ 103,627 $ 0 0o $ 11,955

6180 057 000 05806 M TBD $ 108,681 10 $ 13,353
310 County: GALLATIN KM  TBD $[ 42580 $ 0 0| 39% 112%  90% 31.4 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 90-6(110)315 ROCKY MOUNTAIN TRAFFIC CONTROL 1] 00090 [ [E]  12/18/06 $ 50,610 20
2003-SIGNING-EAST OF BOZEMAN SIGNING,SIGNAL STANDARDS 04/09/07 $[ 28380 $ 0 0 8,643
5868 110 000 08C06 M TBD $ 50,610 20 335
PETERSON-ROY (U1791) 406 444-1280 410 County: GALLATIN KM TBD s 48562 $ 57,617 10,956 | 84% 3%  45% 7 %
Claim Status: MI
NH 11-1(49)43 BIG SKY ASPHALT INC P[ 00011 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $[ 608927 $ 0 0 76,369
4799 049 000 09407 & COVER M TBD $ 588,834 30 0
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM TBD $f  ds 0 0 0% 0% NIA N/A
Claim Status: M
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S| 00201 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,419 $ 51,667 7 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 MI TBD $ 2,120,458 67 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2102589 $ 0 0| 102% 87%  99% 10.3 %
Claim Status: .828 MI
SFCS 290-1(5)3 J T L GROUP INC - BELGRADE S[ 00290 | [E]  03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0 79,601
5472 005 000 15206 Ml 12/19/06 $ 884,447 45 50,869
OLSEN-JOE (U6629) 406 494-9636 181 County: GALLATIN KM TBD $ 813014 $ 0 0| 92% 64% 100% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | JEWETT, JIMMY | . S__irsea659 [ arg
[ 16,998,015 $| 272,303 [ 25 1,963,991
Proj. Count: [ 9] Project Mgr. Total Length: M $[_ 17615958 [ 500 1,467,850
KM $[ 12,928,680 $| 17,587,755 $| 2,228,590 | 74%| 66%[  69%| 11.4%
Project Mgr.‘ 219 ‘ ‘JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY S[ 00205 [ [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,715 $ 0 0o $ 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE ] TBD $ 3,924,794 150 $ 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $ 694712 $ 0 0| 18% 0% 9% N/A
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO IJooog0 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT MI TBD $ 2,543,425 200 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM  TBD $] 2741263 $ 2,897,793 289,779 | 95%  92% 9% 9.7 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I]oo090 [[E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM TBD $] 5130128 $ 5,143,475 487,489 | 100% 101 % 9% 9.6 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO I]o0090 [[E]  03/07/05 $ 57257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5410,237 201 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvm TBD $] 5292893 $ 5752191 463,109 | 92% 106 % 8% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_1262037] | 200
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 201 8| 1,250.174
$[ 13,164,284 $| 13,793,459 $[ 1,240,377 | 95%| 101%| gd%[ 9.5 %
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY IJoo090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $] 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE Ml 10/12/06 $ 736,729 120 % 93,810
MILLER-BRYAN (U5993) 406 444-9413 231 County: GALLATIN KM  TBD $[__ 764795 $ PENDING $ PENDING | 104% 87%  95% 12.3 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | 17280200 [ 479
$[ 18,010,604 $] 235,757 | ] 3 1,519,103
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,525,046 [ 471 3 1,343,984
KM $[ 14,623,791 $| 18,453,372 $| 1,749,130 | 79%| 77%[ 31| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [ [E]  07/05/05 $ 1,378,682 75

1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 248,073 5 140,925

4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 315,755

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD $[ 1719160 $ 2,484,785 0| 69% 224% 113% 18.4 %
Claim Status: MI

STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75

2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925

5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dwm  o1/2907 $ 30,566 75 4,343

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD $[ 31,663 % 0 0| 104% 3% 120% 13.7 %
Claim Status: M

Contract Totals for : ‘ ‘ 01804 ‘ sL_idoo2d [ 79

$[ 668,677 | 9 248073 | 5 9 281,850
Proj. Count: $[ 1657321 [ 8d $[ 320098
$[ 1,750,823 $[  2,515,35] 3| 281,850 | 70%[ 114%| 113%| 18.3 %

HSIP 1821(3) ROCKY MOUNTAIN TRAFFIC CONTROL M[ 02165 [ [E]  12/18/06 $ 34,302 15

2002-KAW AVE FLASHER-BUTTE FLASHER & SIGNING [ 1 02/27/07 $[ 28105 $ 0 0 5,145

5374 003 000 02C06 [ dwm 032607 $ 34,302 15 55

PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkKv TBD $[ 33504 % 0 0| 98% 1% 13% .2 %
Claim Status: [ im

IM 90-3(88)173 EIGHORN FENCING LLC I]o0090 [[E]  12/18/06 $ 253,117 85

FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING TBD $[ 277,809 $ 0 0 253,117

4260 088 000 04C06 M TBD $ 253,117 85 42

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM  TBD $[ 82360 % 0 0| 3% 0% 24% .1 %
Claim Status: M

HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60

2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU TBD s 221771 $ 0 0 33,376

5025 004 000 06207 TTE [ dwm TBD $ 253,221 60 0

PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkvm TBD $[ 53185 $ 0 0| 21% 0% NA  NA
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 [[E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU TBD $] 356319 $ 0 0o % 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 % 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD s 8690 $ 0 0| 2% 0% NA  NA
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s 656 [ &
$[ 578,086 | $] aq | q 3 89,971
Proj. Count: $[ 6784568 [ 60 8 0
$| 61,875 $| 678,456 $| 89,971 9% Ju| dw[ 0 %
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. S[ 00357 [ [E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0o s 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $]  1,355240 $ 1,354,147 135415 | 100% 99% N/A 9.9 %
Claim Status: M
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER 08/08/06 $ 178911 $ 0 0o 3 16,958
5797 027 000 07C05 Ml 10/13/06 $ 188,245 30 7,843
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM TBD $[ 185538 $ 0 0| 99% 46%  50% 4.2 %
Claim Status: M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER 08/08/06 $] 234,831 $ 0 0o s 21,946
5798 028 000 07C05 Ml 10/13/06 $ 244,018 30 10,580
DAVIES-JIM (U1952) 406 444-6227 183 County: MEAGHER KM  TBD $[ 244997 $ 0 0| 100% 48%  50% 4.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 07C05 ‘ sL__42263 |
$[ 413,742 | §] q | 0 3 38,904
Proj. Count: $[ 432263 | 30 | 18,423
$| 430,539 $] 432,263 $| 38,904 | 100/%| 47%| 50%| 4.3 ¥
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s 4070049 | 269
[ 3,121,249 $| 266,079 | 5 3 796,243
Proj. Count: [ 9] Project Mgr. Total Length: Mi 3| 4,346,024 | 279 3 472,828
KM $[ 3,714,337 $| 5,267,636 $| 804,402 | 71w| 59%| 47%[ 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 112,273,380 [ 4,120
$[ 114,138,837 3| 2,960,495 [ 130 $] 11,984,689
$[ 115,233,871 [ 4,250 $] 9,226,090
$[ 84,440,838 $[ 118,715,739 $[ 13,992,896 | 71%[ 66%[ 64%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $] 1315299 $ - 15445 13 $ 111,417
4331 016 000 02406 V] TBD $ 1,222,524 103 % 147,561
MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM TBD $[ 1,080,637 $ 1,226,494 176,208 | 88% 84%  93% 137 %
Claim Status: MI
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 ${  1,188070 $ - 23,349 0o $ 94,997
5485 029 000 05106 VER MI TBD $ 1,164,116 70 $ 51,888
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO KM  TBD $[ 1,049,551 $ 0 0| 8% 55% 79% 4.9 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0o 3 165,003
4777 020 000 05106 VER Ml TBD $ 2,079,333 70 % 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO' KM TBD $[ 2022849 $ 0 0| 9% 75% 79% 6.1 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05106 ‘ s__32s0000 |19
$[ 3,262,670 | $] - 6551 | 0 260,000
Proj. Count: $[ 380243449 [ 79 $[ 174972
$[ 3,072,399 $[ 3,250,000 $| 260,000 | 95%| 67%| 79%| 5.7 %
IM 15-5(114)257 RIVERSIDE CONTRACTING INC I]o0015 [[E]  06/05/07 $ 704,085 30
CASCADE - ULM SEAL & COVER TBD $] 839,308 $ 0 0o % 78,001
5759 114 000 06507 M TBD $ 704,085 30 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD s 0s 0 0 0% 0% NA N/A
Claim Status: 269.3 M
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P] 00003 | [E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW TBD $] 526539 $ 0 0o 3 67,338
5952 055 000 10507 ALK,CURB & GUTTER M TBD $ 611,688 3B % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 5803743 [ 22§
$[ 5943816 $] - 21,996 [ 13 9§ 516,846
Proj. Count: Project Mgr. Total Length: M $| 5781746 [ 238 9 322,533
KM $[ 4,153,031 $| 5,792,267 $| 581,637 | 7d%| 59%| 63%| 7.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 464-1(10)13 SCHELLINGER CONST CO INC s[ 00464 [ [E]  04/10/06 $ 1,164,822 30

N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0 93,186

5571 010 000 01306 GUARDRAIL,PVMT MARKING Ml 10/06/06 $ 1,153,108 30 55,346

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: GLACIER KM TBD $[ 1,120,915 $ 0 0| 96% 59%  90% 4.9 %
Claim Status: M

ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 | [E]  07/03/06 $ 356,493 25

US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 s 197429$ - 22,189 0 35,649

5236 023 000 02606 [ adm TBD $ 334,304 25 195,263

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dKM TBD $] 300,379 $ 0 0| 84% 548%  64% 65 %
Claim Status: M

NH 1-3(33)204 F RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/13/06 $ 3,863,161 120

EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 347,685

1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S 4.66 MI TBD $ 3,863,161 120 38,317

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM  TBD $[ 711,594 $ 0 0| 18% 11%  14% 54 %
Claim Status: M

MT-NH 1-3(40)247 S K CONSTRUCTION INC P 00001 [[E]  10/02/06 $ 15,455,555 180

CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE TBD $[ 14,993,330 $ 85,068 1 1,854,667

1310 040 000 05606 SSED STRUCTURE M TBD $ 15,540,624 181 315,423

KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM TBD $[ 8,230,720 $ 16,654,747 1,853,395 | 49% 17%  40% 3.8 %
Claim Status: MI

NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [ [E]  05/26/05 $ 13,195,183 0

MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 1,187,566

0594 036 000 12204 RAINAGE & FENCING Ml 10/12/06 $ 13,794,674 12 932,054

STONER-JERE (U8669) 406 444-6803 140 County: GLACIER/PONDERA KM TBD $[_ 13,636,685 $ 13,636,400 850,000 | 100% 110% N/A 68 %
Claim Status: M

STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0

ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $[ 988279 % - 63,432 0 70,687

5000 026 000 12204 RAINAGE & FENCING [ ]wm 1012006 $ 721,981 0 61,530

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: GLACIER/PONDERA[ | KM  TBD s 619,161 $ 0 0| 79% 87% NI/A 9.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12204 s 1398050 [
$[ 13,026,088 | $| 536,059 | 12  $| 1,258,253
Proj. Count: $[ 14516655 | 12 8| 993584
$[ 14,255,846 $| 14,421,813 $| 920,687 | 99%| 108%| 83%| 7 %
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s__sssz062r [ 359
[ 33,018,327 $| 587,224 [ 13 9§ 3,589,440
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 35407852 [ 369 9 1,597,933
KM $[ 24,619,453 $| 36,461,036 $| 3,250,602 | 68%| 49%[ 39%| 6.5%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 | [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124608 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ™ 06/12/04 $ 157,314 30 % 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ]KM  09/14/04 $ 181,992 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Iwm
NH-STPU-HSIP 1-6(52)381 NELCON INC P[ 00001 [[E]  03/05/07 $ 28,807,619 300
US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057
4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM  TBD $[ 2270428 $ 0 0| 8% 0% NA N/A
Claim Status: M
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P[ o000l [ [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379
5568 055 000 03A05 TRIPING M TBD $  1,938421 45 % 85,267
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $] 1,589,520 $ 0 0| 8% 31% 87% 54 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length K,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [ [E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691,694 $ 0 0o $ 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 53,757
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM TBD $[ 603707 $ 0 0| 81% 51% 87% 89 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03A05 ‘ S| 2667869 [ 49
$[ 2,462,385 | $] aq | q 3 376,302
Proj. Count: $[ 2687869 | 45 $[ 139,024
$[ 21937227 $| 2,687,869 $| 376,302 | 83%| 37%| 87%| 6.3 ¥
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 74,197
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  TBD $[ 1,710,669 $ 0 0| 107% 36% 97% 43 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $] 832,037 $ 0 0o 3 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/05/04 $ 767,347 0o 3 190,388
NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ ]km  TBD $[ 712,287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Im
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON -E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o % 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $] 1125170 $ 0 0| 94% 42%  88% 6.3 %
Claim Status: MI
Project Mgr. Totals for :| [ 384 | BERG, GARY | . s__ssasnsg [ erg
[ 32,339,879 $| 18,400 | 0 3 2,825,972
A Project Mgr. Total Length: MI $[ 35216840 [ 475 9 517,843
KM $[ 8193772 $| 35,263,390 $| 2,857,134 | 23%| 18%[ 31%| 6.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC IJooo015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,338 $ 81,308 6 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 10,055,232 226 286,638

VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS¢[  d KM  TBD $[ 3586112 $ 0 0| 36% 29% 46% 8 %
Claim Status: M

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS ] 09/13/06 $[ 94,568 $ 0 0 5,341

5004 051 000 01706 [ ]wm 1010006 $ 66,757 20 9,708

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ ]km TBD $[ 62,408 $ 0 0| 93% 182%  90% 15.6 %
Claim Status: [ Im

STPHS 25(48) H L CONSTRUCTION [ ] 08/28/06 $ 131,155 30

2000-SLOPE FLTN/GRAIL-L&C CTY SLOPE FLATTING & GUARDRAIL ] 10/03/06 $[ 131,833 $ 0 0 15,739

4699 048 000 04806 [ ]wm 110906 $ 131,155 30 9,932

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK [ Jkm TBD $[ 139,634 $ 143,004 17172 | 98% 58%  80% 7.1 %
Claim Status: [ Im

STPHS 25(54) H L CONSTRUCTION X] 25501 [ [E]  08/28/06 $ 42,662 30

2003 - GUARDRAIL - MARYSVILLE GUARDRAIL [ 3d 10/03/06 $ 46,134 $ 0 0 5,119

5860 054 000 04806 [ dm 110906 $ 42,662 30 14,308

ULBERG-IVAN (U9228) 406 444-6217 310 County: LEWIS & CLARK KM TBD $[ 44070 $ 45,000 17,079 | 98% 84%  80% 32.5 %
Claim Status: [ iwm

Contract Totals for : ‘ ‘ 04806 ‘ sL__trest7 [ 3

$[ 177,967 | §] q | 0 3 20,858
Proj. Count: $( 173817 [ 30 | 24,240
$| 183,704 3| 188,094 $| 34251 | 9% 71%| 80%]| 13.2 ¥4

STPHS 5809(19) HELENA SAND & GRAVEL INC UJ 05809 | [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 72 298,147

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[ 1806395 $ 1,804,337 300,694 | 100% 99% 101% 16.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P 00008 [ [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 3 124,345
4820 061 000 28106 MPROVEMENTS Ml 09/28/06 $ 1515435 6 $ 142,794
KRINGS-DAMIAN (U5007) 406 444-6225 310 County: LEWIS & CLARK KM  TBD $[ 1452503 $ 1,506,776 143354 | 96% 100% 127% 9.8 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s|__1a212084 [ 405
$[ 13,923,055 $| 309,252 | 9 3 1,341,961
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[  135522,23¢ [ 414 3 761,527|
KM $[ 7,001,119 $| 13,539,888 $| 1,481,032 | 53%| 51|  73%[ 10.7%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P[ 00044 [ [E]  06/05/07 $ 407,070 20
VALIER - EAST SEAL & COVER TBD $[ 499,001 $ 0 0o $ 45,148
5951 015 000 05507 M TBD $ 407,070 20 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: mI
IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1100015 [[E]  04/09/07 $ 817,811 90
SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380.3 05/17/07 $[ 711683 $ 0 0o $ 72,612
5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING mi TBD $ 817,811 90 $ 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM TBD $[ 51,978 $ 0 0 6% 0%  17% N/A
Claim Status: M
STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P[ 00067 | [E]  04/09/07 $ 439,941 90
SHELBY - NORTH CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 372804 $ 0 0o 3 35,195
5770 005 000 07107 RAIL,SIDEWALK,SIGNING M TBD $ 439,941 0 3 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM  TBD $[ 42,481 $ 0 0| 0% 0% 17% NA
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 | [E]  04/09/07 $ 148,440 90
OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ ¢ 05/17/07 $[ 163943 $ 0 0o $ 164,416
5970 042 000 07107 RAIL,C&G,SIGNING [ iwm TBD $ 148,440 0 % 0
WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE KM  TBD [ 10599 $ 0 0| 7% 0% 17% NA
Claim Status: [ dwm
NH 1-4(33)278 RIVERSIDE CONTRACTING INC P 00001 | [E]  04/09/07 $ 944,424 90
SHELBY-EAST CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $] 820250 $ 0 0o $ 84,002
5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING MI TBD $ 944,424 90 0
ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $] 105,826 $ 0 0| 11% 0% 17% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07107 ‘ s__z3s061d [ o
$[ 2,068,680 | $| q | 0 3 356,225
Proj. Count: $‘ 2’350’61d ‘ 9q $‘ O‘
$| 210,880 $| 2,350,616 $| 356,225 dw| 0% 17%[ 0 %
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] 02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER MILL & FI [ ] TBD $[ 1,470,160 $ 0 0o 3 108,011
5484 037 000 09107 LL [ Im TBD $ 1,350,141 45 $ 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON [ ] KM  TBD $[ 231,669 $ 0 0| 17% 0% 7% NIA
Claim Status: [ Im
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S[ 00365 ] [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER MILL & FI TBD s 464,127 $ 0 0o % 37,957
5773 008 000 09107 LL [ 3m TBD $ 427,099 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD $[ 82346 $ 0 0| 19% 0% 7% NIA
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_177r.240 |49
$[ 1,934,287 | $| q | 0 3 145,968
Proj. Count: s[ 1777240 [ 4 s 9
$| 314,011 $| 1,777,249 $| 145,968 |  18%[ 0| 7% 0 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [ [E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 3.744 06/15/06 $[ 456,827 $ 0 0o $ 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 $ 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM TBD $[ 556,558 $ 0 0| 200% 92%  97% 83 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1] 00015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 849,180
BENTE-FREDRICK (U0547) 406 444-7634 140 County: TETON KM  TBD $[ 10,983,922 $ 10,903,705 981,333 | 101% 87% 103% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | 15246120 [ 339
$[ 13,381,731 $] 364,210 | q 3 1,511,529
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 15,612,331 [ 335 895,360
KM $[ 12,065,371 $| 15,994,187 $| 1,578,674 | 79%| 57%| 60%| 7.4%
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: Email: ‘ rvosen@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0
SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o s 45,473
4568 071 000 01207 [ Iwm TBD $ 341,716 0o $ 0
LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ JkM TBD $[  5025% 0 0| 1% 0% NA  NA
Claim Status: [ Iwm
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] 07/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $ 742384 $ 0 0o $ 64,985
6010 118 000 06606 [ ]wm  09/23/06 $ 812,302 25 26,114
PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADELEWIS&C[ | KM  TBD s 802,727 $ 0 0| 99% 40%  80% 3.3 %
Claim Status: [ Im
IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45
GREAT FALLS URBAN COLD MILLING, PMBS,PM SEAL COUR [ @ TBD $[ 927574 $ 0 0o 3 96,857
5947 014 000 07507 SE,ELEC,SIGNING & STRIPING M TBD $ 919,250 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD s Js 0 0 0% 0% NI/A N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL uJos211 [[E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER,PAVEMENT 06/12/06 $] 668,464 $ 0 0o $ 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL Ml 09/11/06 $ 452,337 30 $ 56,336

MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: CASCADE KM  05/24/07 $[ 448183 $ 0 0| 99% 139% 100% 12.6 %
Claim Status: MI

IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI I]oo015 [[E]  02/05/07 $ 217,115 0

D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $] 315540 $ 0 0 204,802

5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0 0

ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM  TBD s 207,631 $ 0 0| 9% 0% NA N/A
Claim Status: M

IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1]00015 [[E]  11/13/06 $ 11,229,608 0

GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0 898,369

4041 101 000 10406 VER M TBD $ 11,253,410 0 22,885

ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 2,148,195 $ 12,454,758 996,381 | 17% 2% NIA 1.1 %
Claim Status: M

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $ 1,303,504 75

3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1270120 $ 58,533 12 117,315

5567 002 000 12406 M TBD $ 1,362,038 87 % 90,044

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 1,100,750 $ 0 0| 8% 77% 86% 82 %
Claim Status: MI

NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75

57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398881 $ 0 0 34,828

5569 002 000 12406 ] TBD $ 387,610 75 21,991

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 357,109 $ 0 0| 92% 63% 100% 6.2 %
Claim Status: MI

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${  510780% - 2420 0 53,247

4920 060 000 12406 [ Im TBD $ 589,211 75 81,185

DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ Jkm TBD $] 600,617 $ 0 0| 102% 152% 100% 13.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12406 s|_2z82749 | 79
$[ 2,179,782 ] $| 56,113 [ 13 205,390
Proj. Count: $[ 2338859 | 87 s 193220
$[ 2,058,476 $| 2,282,745 $| 205,390 | 94%| 94%| 86%| 9.4 %
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 563,408
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM TBD $[ 6924339 $ 6,986,809 762,227 | 99% 74% NA 81 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s__22011.529 [ 179
$[ 23,716,235 $] 354,207 [ 53 9 2,355,247
RIOJCOUNT: Project Mgr. Total Length: MI $[ 23265535 [ 228 9 861,963
KM $[ 12,504,576 $| 24,467,032 $| 2,416,735 | 51%| 36%[ 61%| 6.8%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: Email: ‘ hwoodhouse@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387]$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o0411/07 $[ 1312545 $ 0 0| 95% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P] 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0o $ 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180 148,699
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM TBD $[ 3,599,806 $ 10,548,935 832,730 | 34% 18%  12% 4.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 435-1(1)0 SCHELLINGER CONST CO INC s[ 00435 [[E]  02/06/06 $ 1,112,510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ d 07/14/06 $[  1,157,634'$ - 30,390 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM  TBD $[_ 1,000,779 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm  1013/06 $ 3,415,907 236 650,766
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkvm TBD $] 3432656 $ 3,475,656 625,000 | 99% 104% 100% 19 %
Claim Status: ACTIVE M
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 $[ 517,487 $ 0 0 46,107
5803 046 000 11C05 Ml 11/06/06 $ 576,335 50 31,719
KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS & CLARK/TE] KM  TBD $[ 577479 $ 577,979 46,107 | 100% 69%  86% 55 %
Claim Status: M
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263,004 $ 0 0 23,092
5802 014 000 11C05 [ ]m  11/06/06 $ 288,666 50 15,207
KRINGS-DAMIAN (U5007) 406 444-6225 183 County: LEWIS&CLARK/TET[ ] KM  TBD $[ 299417 $ 0 0| 104% 66%  86% 5.1 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11C05 ‘ s___ses00f |50
$[ 780,491 | $| q | 0 3 69,199
Proj. Count: $ 865000 | 50 46,926
$| 876,896 $| 866,645 $| 69,199 | 101%| 68%| 86%| 5.4 ¥
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . s__163%864 [ seq
[ 18,855,172 $| 13,704 [ 24 1,599,452
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,372,348 [ 609 9 1,178,424
KM $[ 10,222,681 $| 17,387,983 $| 1,782,038 | 59%| 66%| 73%[ 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 143,553,886 [ 2,555
$[ 141,178,206 $| 1,625,001 [ 112 $[ 13,740,447
$ 145,178,888 | 2,667 9| 6,135,583
$[ 78,940,003 $[ 148,905,783 $[ 13,947,852 | 53%[ 44%[ 57%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 [[E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0o % 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 0] 103% 74%  84% 57 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4525860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG [ ] TBD $[ 4,710,809 $ 0 0o 3 501,963
4482 005 000 11307 NMENT [ Iwm TBD $ 4,525,860 150  $ 0
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $] 45259 % 0 0 1% 0% 5% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s__8a3risy [ 239
[ 9,352,711 §| 34,933 | 0 3 806,867|
Proj. Count: Project Mgr. Total Length: M 8| 8372,089 [ 230 | 225,362|
KM $[ 3,987,607 $| 8,337,159 $| 806,867 | 48%| 28%| 33w| 5.7%
Project Mgr.‘ 406 \ ‘BACON, DAVID \ Work Phone: | 345-8244 | Cell Phone: Email: \ dbacon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN TBD $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ dwm TBD $ 2,738,266 130 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvm TBD $[ 1,210,013 $ 0 0| 44% 7% 22% 15 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575492 $ 0 0o $ 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o 3 259,340
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dKw TBD $[ 2210886 $ 2,231,660 257,799 | 99% 101% N/A 11.7 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4780,211) $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ dwm TBD $ 4,638,061 0 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkvm TBD $[ 1942761$ 5002881 498436 | 39% 27% NIA 7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 0
$[ 7,355,703 | $] aq | q 3 686,885)
Proj. Count: s 694134 [ o $[ 395817
$[ 4153647 $| 7,234,541 $| 756,235 | 57%[ 53%| d%[ 9.5 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s 9679608 [ 139
$[ 9,767,804 $] q | q 3 960,712
RIOJCOUNT: Project Mgr. Total Length: [ dwm 3 0,679,608 [ 130 414,305
- $[ 5,363,660 $| 9,972,807 $| 1,030,062 | 54%| 40%| 23| 7.7%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 - 6,340 0 $ 1414468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180  $ 725,336
FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $[ 12,802,118 $ 14,361,919 $ 861,584 | 89% 84%  86% 57 %
Claim Status: M
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 [[E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 0 % 130,511
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM  TBD s 766,511 $ 0 0| 91% 155%  69% 17 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760
ATKINS-TOM (U0168) 406 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm
BR 248-6(6)24 S K CONSTRUCTION INC [ ] o04/03/07 $ 694,758 75
DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU ] 05/11/07 $[ 961567 $ 0 0o $ 115,583
4879 006 000 07307 LVERTS [ Im TBD $ 694,758 B$ 0
FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ Jkm TBD ${ 6947% 0 0 1% 0%  16% N/A
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o 3 279,190
5520 005 000 12206 RIDGE RAIL [ Im TBD $ 2,791,899 75 121,833
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELSVALLEY [ ] KM  TBD $[ 2,672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o s 124,342
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 75 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM TBD $[ 1223756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 s 176489
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 44%| 125%| 4.5 ¥
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . s|_20480609 [ 469
| 19,801,635 $| - 6,340| | 0 3 2,079,658
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 20,483,265 [ 465 9 1,066,092
KM $[ 18,197,349 $| 20,706,843 $| 1,526,774 | 88%| 70%| 78%[ 5.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276,318 $ 0 0 33,770
4361 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 261,485 60 46,846
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTER KM  TBD s 257314 $ 0 0| 98% 139% 120% 182 %
Claim Status: mI
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 111,798
4362 002 000 01106 ALK,LANDSCAPING Ml 10/26/06 $ 905,427 62 107,018
FRANK-JAMES (U2859) 406 345-8214 180 County: CUSTERE [ 80§ kKM  TBD $] 873,467 $ 0 0| 100% 96% 116% 12.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 01106 ‘ s__L1s6424 [ 6
$[ 1,190,021 | 9 304990 [ 2§ 145,568
Proj. Count: $ 1166912 | 64 8] 153864
$[ 1,130,781 $[ 1,136,423 3| 145,568 | 100 %| 106/%| 116/%][ 13.6 %
STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 | [E]  04/09/07 $ 106,136 50
LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219485 $ 0 0 17,657
4834 043 000 04207 [ dm TBD $ 106,136 50 0
FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ dkv TBD $[ 1,081 % 0 0 1% 0%  26% N/A
Claim Status: M
IM 94-4(71)130 RIVERSIDE CONTRACTING INC I]00094 [[E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM TBD $[ 4100781 $ 0 0 405,249
5916 071 000 08207 ENT ] TBD $ 3,653,764 70 0
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD s 0% 0 0 0% 0% 4% NIA
Claim Status: M
IM 94-4(73)142 RIVERSIDE CONTRACTING INC 1100094 [ [E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141, TBD $ 820940 $ 0 0 67,759
6159 073 000 08207 ENT [ dwm TBD $ 611,022 70 0
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ dkvm TBD sf  0s 0 0| 0% 0% 4% NA
Claim Status: MI
Contract Totals for : ‘ ‘ 08207 ‘ s|_4204786 [ 79
$[ 4,921,721 ] $] q | q 3 473,008
Proj. Count: $[ 426478 [ 70 8| 0
$| 0 $| 4,264,784 $| 473,008 dw[  duw| 4% 0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. | | 05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 3 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  0817/06 $ 8,808,993 201§ 0
ATKINS-TOM (U0168) 406 444-4188 140 County: ROSEBUD,GARFIEL [ | KM  TBD $[_ 8820003 $ 9,004,829 698,073 | 98% 0% 100%

Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | 14235259 [ 380

$[ 14,328,057 $] 113568 | 3 3§ 1,334,30¢
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 14,346,827 [ 383 9 153,864
KM $[ 9,951,849 $| 14,512,173 $| 1,334,306 | 69%| 13|  79%[ 1.5%

Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9028(10) SLETTEN CONSTRUCTION COMPANY x| 28402 | [E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL ,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0o $ 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ dmMm  0416/07 $ 865,429 0 $ 92,476
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: McCONE [ dkvm TBD $[ 866,079 $ 0 0| 1200% 71%  83%

Claim Status: M
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: S Email: doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING | | 111306 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] 04/19/07 $[ 1,788,893 $ 34,164 2 3 404,692
4712 068 000 07406 [ Iwm TBD $ 2,732,104 152 $ 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ |KkM  TBD $[ 647,983 $ 0 0| 24% 3%  22%

Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,011,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL ] TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $[ 1,370,083 $ 0 0| 8% 59% 111% 58 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N & S GRADE,GRAVEL ,PMBS,BRIDGE,SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o $ 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $] 4998213 $ 11,070,794 851,264 | 45% 0%  75% NI/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . 14736029 [ 419
[ 13,982,002 $| 68295 | 17 1,367,739
P T Project Mgr. Total Length: MI $[ 14,804,329 [ 427 9§ 91,033
KM $[ 7,016,279 $| 15,449,679 $| 1,390,432 | 45%| 7w| 63%w[ 1.3%
Project Mgr.‘ 402 \ ‘PISK, RANDAL \ Work Phone: | 228-9478 | Cell Phone: Email: \ rpisk@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P[ 00001 [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER TBD $[ 18,773,920 $ 0 0 $ 1535570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, M TBD $ 17,323,597 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: M
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7/00/04 $ 7,011,759 150
OSWEGO -E& W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 681,424 4 3 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,693,183 154 1,055,780
ATKINS-TOM (U0168) 406 444-4188 150 County: VALLEY [ ]km TBD $[ 7,363,748 $ 7,496,936 1,003618 | 98% 105% 125% 14.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ @ 08/24/06 $[ 1,086,921 $ - 2462 0o % 150,030
5815 009 000 08B05 [ 7w TBD $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $[ 1,047,013 $ 0 0| 84% 61% 87% 87 %
Claim Status: [ 7w
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | S| 25585604 [ 399
$[ 26,901,110 $| 678,962 | 4 3 2,246,541
Proj. Count: Project Mgr. Total Length: M $ 26264565 [ 399 g 1,146,567
KM $[ 8,410,761 $| 26,070,779 $| 2,689,218 | 32%| 43%[ 58%| 13.6%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721,130$ - 7,936 0o % 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM TBD $[ 1,967,953 $ 1,974,560 100,823 | 100% 89% 100% 4.6 %
Claim Status: mI
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 J[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4,915,208 $ 110,050 0o $ 553,533
4138 024 000 05905 Ml 11/08/06 $ 6,260,420 0o $ 440,954
LUNDMAN-GARY (U5379) 406 345-8228 140 County: CARTER KM TBD $] 6,183,623 $ PENDING $ PENDING | 101% 80% N/A 7.1 %
Claim Status: M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__8oesr6d [ 60
[ 6,636,338 3| 102,114 | 0 3 745,072
Proj. Count: Project Mgr. Total Length: M $| 8,167,876 | 60 8 531,106]
KM $[ 8,151,576 $| 8,124,930 $| 654,356 | 1001%| 81%| 269%| 6.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 57-6(11)280 PRINCE INC [ ] 1114005 $ 2,865,072 90

CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 2,958,085 $ 0 0 229,206

5155 011 000 03C05 VER [ Iwm TBD $ 2865072 90 154,602

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 2,440,008 $ 0 0| 8% 67% 128% 63 %
Claim Status: [ Iwm

STPP 51-1(3)0 PRINCE INC [ ] 1w14/05 $ 1,304,066 90

JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[ 1,337,510 $ 0 0 104,325

5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 55,078

FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $[ 1,102,805 $ 0 0| 8% 53% 128% 5 9
Claim Status: [ Im

Contract Totals for : ‘ ‘ 03C05 ‘ s__a6o13d [ o

$[ 4,295,595 | 9 o0 [ 0d 9 333,531
Proj. Count: $[ 4169138 [ o 8] 209,680
$[ 3,542,813 $[ 4,169,139 $| 333,531 | 89%[ 63%| 128%| 5.9 %

STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9,715,157 200

37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8598632 $ 464,929 8 777,213

2824 009 000 05205 SURFACING V] TBD $ 10,180,086 208 745,430

ATKINS-TOM (U0168) 406 444-4188 140 County: PRAIRIE KM TBD $[ 10,273,979 $ 10,297,310 777,213 | 100% 96% 101% 7.3 %
Claim Status: M

STPP 57-7(19)326 PRINCE, INC P 00057 [ [E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0 104,784

5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150 142,674

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $[ 1284948 $ 0 0| 98% 136% 123% 11.1 %
Claim Status: M

STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200

5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 $ 29,610

FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD $[ 427461 $ 0 0| 90% 78% 123% 6.9 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 10 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 04/16/07 $ 5216710 160 226,396

ATKINS-TOM (U0168) 406 444-4188 180 County: DAWSON KM  TBD $[_ 5383,635 $ 0 0] 103% 54% 115% 4.2 %
Claim Status: 210/ MI

STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0o $ 6,294

5387 020 000 06305 DRAIL & STRIPING [ dm  o04/16/07 $ 78,678 150 7,071

PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkvm TBD $[ 741393 0 0| 94% 112% 123% 9.5 %
Claim Status: M

Contract Totals for : ‘ ‘ 06305 ‘ sL_rors2s] [ 150

$] 8553057 |$[ - 11681 [ 10 9 566,020
Proj. Count: $[ 7063556 | 160 8] 405,751
$[ 7,170,179 $| 7,075,237 $| 566,020 | 101%[ 72%| 115%| 5.7 %

NH 20-1(12)1 PRINCE INC P 00020 [[E]  06/05/07 $ 3,566,856 90

GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA TBD $[ 5,039,659 $ 0 0o 3 316,479

5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING V] TBD $ 3,566,856 0 % 0

LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: M

STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75

WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o 3 421,334

5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE M TBD $ 4,681,706 75 16,053

LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM  TBD $[ 443524 $ 0 0 9% 4%  13% 3.6 %
Claim Status: M

STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75

JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603882 $ 0 0o $ 51,235

5919 026 000 12507 STRIPING M TBD $ 577,832 7B % 0

ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 323-1(28)25 s[ 00323 [[E]  06/05/07 $ 3772222 75
40 KM SOUTH OF EKALAKA - SOUTH  GRAVEL PMBS,SIGNING,SEEDING & TBD $[_ 4278659 $ 0 0o s 334,736
4138 028 007 12507 ] TBD $ 3,772,222 753 0
County: CARTER KM  TBD s  ds 0 0 0% 0% NA N/A
Claim Status: M

Contract Totals for : ‘ ‘ 12507 ‘ sL_4350054 [ 79

$[ 4,882,541 | $] aq | q 3 385,971
Proj. Count: $[ 4350054 [ 79 8 0

$| 0 $| 4,350,054 $| 385,971 dw[  du| dw[ 0 %
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | s|_33ssa14d | 689

$[ 36,301,104 $] 453248 | 18 9 2,800,548
RIOJCOUNT: Project Mgr. Total Length: MI $[ 34,011,396 [ 698 9 1,376,914

b $[ 21,430,495 $| 34,140,301 $[ 2800548 | 63%[ 49%[ 74%| 6.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 135,550,593 [ 2,840
$[ 137,808,610 $| 1,444,780 [ 43$[ 12,471,257
$[ 136,995374 | 2,882 3| 5,097,719
$[ 83,375,651 $[ 138,180,099 $ 12,362,377 | 60%[ 41w 70%[ 6.10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o 3 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $] 12,212,701 $ 15,630,073 1,775,729 | 78% 82%  47% 11.9 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . 1430384 [ 339
[ 13,660,185 $| 791,021 | 23 9 1,724,901
Proj. Count: Project Mgr. Total Length: M $[ 15184866 [ 353 $[ 1,507,058
KM $[ 12,344,444 $[ 15,766,813 s 1830429 | 7d%[ 8J%[ 46%[122%
Project Mgr.‘ 502 \ ‘DYEKMAN JEFF \ Work Phone: | 657-0267 | Cell Phone: Email: \ jdyekman@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $] 227218 % - 5380 0o $ 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm TBD $ 2,388,886 45 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2,236,369 $ 0 0| 93% 77% 144% 8.2 %
Claim Status: [ Im
NH 14-4(23)125 RIVERSIDE CONTRACTING INC P[ 00014 [ [E]  04/09/07 $ 1,088,652 45
RYEGATE - WEST COLD MILLING,OVERLAY TBD $[ 1,228,005 $ 0 0o 3 120,743
5974 023 000 03307 MI TBD $ 1,088,652 45 $ 0
NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM TBD $sf Jds 0 0 0% 0% NIA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

jdyekman@mt.gov

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 0002(754) J T L GROUP INC - BILLINGS | | 111306 $ 645,680 90
MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] 04/23/07 $[ 781,351 $ 0 0 77,482
5180 754 000 05B06 [ Iwm TBD $ 645,680 90 13,197
NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $[ 91,320 $ 0 0| 14% 17%  27% 145 %
Claim Status: [ Iwm
NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [[E]  12/18/06 $ 1,127,909 90
MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186
3924 008 000 05C06 IDEWALK MI TBD $ 1,127,909 90 34,767
NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $] 99,403 $ 0 0 9% 21%  33% 35 %
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC [ | 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $| 1749696 $ - 56,387 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1524811 45 113,967
NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ ] KM TBD $[  1,318561 $ 0 0| 8% 72% 120% 86 %
Claim Status: [ Im
STPS 302-1(8)10 J T L GROUP INC - BILLINGS | | 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830247 $ 0 0 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ ™ 10/20006 $ 777,947 30 52,884
NELSON-RODNEY (U6449) 406 657-0229 181 County: YELLOWSTONE [ Jkm TBD $[ 796,557 $ 0 0| 102% 57% 77% 6.6 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s__zewsesy [ 349
| 8192765 $| - 61,767| | 0 858,311
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 7,553,889 | 345 9 398,153
KM $[ 4,542,209 $| 7,615,651 $| 858,311 | 60%| 46%| 57%| 8.8%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JUN-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 56 of 67
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |

‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90

D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,379 $ 0 0 399,814

4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214

LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ JxM TBD $[ 488733 $ 0 0| 18% 7%  23% 56 %
Claim Status: [ Iwm

STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $[ 605489 $ 0 0 78,240

4718 022 000 02305 Ml 10/02/06 $ 651,996 45 106,093

PETERSON-ROY (U1791) 406 444-1280 310 County: FERGUS 1.29 KM 05/24/07 $[ 701,361 $ 701,500 100,000 | 100% 106%  100% 15.1 %
Claim Status: M

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 | [E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 273,881

CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkKm TBD $[ 2126227 $ 2,145,396 205681 | 99% 93%  99% 12.9 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 M TBD $ 1,626,636 30 105,117

DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM TBD $ 1517274 $ 0 0| 93% 50% 90% 6.9 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 | [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366

STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $[ 610635 $ 610,637 153,637 | 100% 99%  93% 25 %
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $] 886819 $ 0 0o $ 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS Ml 10/05/06 $ 919,728 30 % 60,423

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 924,751 $ 0 0| 101% 66% 187% 6.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 7104(2) WESTERN TRAFFIC CONTROL INC uJ 07104 [ [E]  05/07/07 $ 24,009 30
2003-SIGNING-LEWISTOWN SIGNING TBD $[ 33651 % 0 0o % 3,997
5869 002 000 07407 ] TBD $ 24,009 30 3 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: R
HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 [[E]  05/07/07 $ 23,005 30
SF069-DELINEATORS-E OF LEWISTO DELINEATORS TBD $[ 39122 % 0 0o 3 3,824
6065 041 000 07407 MI TBD $ 23,005 30 $ 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM  TBD sf  ds 0 0 0% 0% N/A N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07407 ‘ sl arog [
s 72,773 | 9] o0 [ 0d 9 7,821
Proj. Count: N 01 [ 3§ J
$| 0 $| 47,014 $| 7,821 g  0%| g% 0 %
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $] 874428 $ 0 0o 3 115,920
5975 029 000 09207 M TBD $ 871,833 75 $ 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD $[ 8867 0 0 1% 0%  15% N/A
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [ [E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1,035,587 $ 0 0o % 140,614
5976 010 000 09207 M TBD $ 1,055,657 758 0
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM  TBD ${ 10409 $ 0 0 1% 0%  15% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ sL_1o27400 |79
$[ 1,910,015 | §] q | 0 3 256,534
Proj. Count: s iez7aod [ 7 s 9
$| 19,276 $[ 1,927,490 $| 256,534 Jw[  dw| 19%[ 0 W%
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, L] TBD $[ 2028762 $ 0 0o 3 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 3 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | kM  TBD s 21589$ 0 0| 1% 1% NA 92 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] o05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 1,109,332 80 283,255
3176 010 000 16405 [ ]wm 0520007 $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ JkM TBD $[ 4107,598 $ 4,035,660 696,385 | 102% 92%  93% 15.7 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 506 | KOSKI TOM | 14961609 [ 49
$[ 16,364,929 $| 1,417,697 [ 121 g 1,872,329
RIOJCOUNT: Project Mgr. Total Length: MI $[ 16,379,393 [ 766 9§ 1,370,633
KM $[ 10,517,444 $| 16,499,746 $| 2,395,334 | 64%| 57%[  73%| 13%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: 322-9061 | Cell Phone: Email: ‘ mlemmon@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM  TBD $[ 10,254,430 $ 10,291,513 1,129,237 | 100% 101%  91% 112 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ dkvm TBD $[ 103,007 $ 106,159 40340 | 97% 37% 106% 14.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0s8ss | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,160,777
$[ 10,357,527 $[ 10,397,679 $ 1,169,577 | 100%| 99%[  91%[ 11.2 %
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . s 8go4s3 [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 $[ 1,160,777
KM $[ 10,357,527 $| 10,397,672 $ 1,169,577 | 100%| 99%[ 91%[ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 94-1(70)43 GSTINC 1] 00094 [[E]  02/05/07 $ 58,083 20

2001-GUARDRAIL-W OF CUSTER INT GUARDRAIL 03/12/07 $[ 90,100 $ 0 0 9,019

5012 070 000 01107 Ml 03/14/07 $ 58,083 20 0

STUDT-MARK (U8724) 406 444-9191 310 County: YELLOWSTONE KM TBD s 49786 $ 0 0| 8% 0% 15% NA
Claim Status: M

BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION | S] 00384 | [E]  12/12/05 $ 5781911 180

BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 5,152 0 867,287

3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dwm TBD $  5787,063 180 351,079

BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $] 5671915 $ 0 0| 98% 40%  94% 6.2 %
Claim Status: M

NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,117,267 90

WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 108867 $ 0 0 122,899

4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 20,996

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW:! KM  TBD $[ 1,031,103 $ 0 0| 922% 17% 69% 2 %
Claim Status: M

NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90

BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $] 1,462,479 $ 0 0 164,646

4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 22,736
181 County: BIG HORN,YELLOW:! KM  TBD $ 1,491717$ 1,703,621 190,052 | 88% 12%  69% 1.5
Claim Status: M

STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S[ 00416 | [E]  05/08/06 $ 748,916 90

JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722418 $ 0 0 89,870

5746 012 000 05206 ,G'RAIL,PVYMT MARKINGS | .008 MmI TBD $ 748,916 90 32,234

NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM  TBD s 742562 $ 0 0| 99% 36%  69% 43 %
Claim Status: MI

Contract Totals for : ‘ ‘ 05206 ‘ s|_s362964 [ o

$[ 3,293,760 | $] q | q 3 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 3265382 $| 3,569,804 $| 402,821 | 9% 19%| 69%| 2.3 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-9(99)509 RIVERSIDE CONTRACTING INC I [ 00090 [ [E]  05/07/07 $ 5218982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & TBD $[ 4,339,329 $ 0 0 520,953
5176 099 000 06407 COVER M TBD $  57218,982 60 0
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: M
IM 94-2(31)67 PRINCE INC 1] 00094 | [E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ 67 07/28/06 $[ 4,627,714 $ 216,535 0 393,473
5498 031 000 07A05 STRIPING MI TBD $ 4,151,267 45 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $] 3615043 $ 4,170,900 182,541 | 87% 91% 144% 4.6 %
Claim Status: M
STPS 310-2(10)34 JTLGROUP INC - BILLINGS S| 00310 \E 02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $[ 1,130,683 $ 13,702 0 138,925
5199 010 000 21106 ER Ml 10/08/06 $ 1,171,411 30 73,323
NELSON-RODNEY (U6449) 406 657-0229 181 County: MUSSELSHELL KM  TBD $[ 1,168,642 $ 0 0| 101% 53% 63% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | s 19514363 | 429
$[ 18,246,407 $| 235,389 | 0 3 2,307,072
Proj. Count: Project Mgr. Total Length: Mi $[ 19,749,770 | 425 666,652
KM $[ 13,770,768 $[ 19,957,389 $| 2,121,546 | 69%| 3%  79%| 4.8%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY | | 00090 \E 06/05/06 $ 3,680,245 0
WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940
4444 154 000 01506 APPROACH WORK [ dm TBD $ 3,694,554 2 $ 182,057
OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dKw TBD $[ 2,449,309 $ 0 0| 67% 28% N/A 7.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 81-1(13)27 CENTURY COMPANIES INC P 00081 [[E]  03/06/06 $ 1,150,599 50

EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0 138,072

4888 013 000 02206 VER,REVISE BRIDGE RAIL Ml 12/21/06 $ 1,150,599 50 76,002

NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM  TBD s 1,071,197 $ 0 0| 93% 55% 162% 7.1 %
Claim Status: mI

BR 9002(27) SLETTEN CONSTRUCTION CO X[ 81016 | [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ d ™M  o4/esl07 $ 2,237,804 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkvm TBD $[ 2,104,361 $ 0 0| 98% 84%  99% 12.9 %
Claim Status: M

BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90

D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION ] 03/28/06 $[ 527,266 $ 7,000 1 134,417

4678 745 000 04C05 [ ]wm 121106 $ 903,116 91 50,414

OLSEN-JEFF (U6628) 406 444-7610 232 County: VARIES [ ]km  TBD $[ 855339 $ 0 0| 95% 38% 55% 5.9 %
Claim Status: [ Im

BR 9005(33) TOTAL ASPHALT REPAIR INC M] 00171 [[E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES TBD $[ 313340 $ 0 0 41,074

4839 033 000 06C06 [ dgm TBD $ 273,828 60 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkKM TBD $ 2738 % 0 0 1% 27% N/A  405.3%
Claim Status: M

BR 9005(25) MORGEN & OSWOOD CONSTRUCTION C | X] 05307 | [E]  02/05/07 $ 2,120,543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2,144,301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE M TBD $ 2,120,543 140 0

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM TBD s 186413 $ 0 0| 9% 0% 20% N/A
Claim Status: mI

MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 00/27/04 $] 441,189 $ 0 0| 89% 115% N/A 155 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 81-1(11)34 WICKENS CONSTRUCTION INC P o008l [[E]  06/05/07 $ 2,238,122 120
WARM SPRING CREEK-20 KM SW HIL  BRIDGE,APPROACHES TBD $| 2731673 $ 0 0o 3 516,985
4693 011 000 09507 [ dm TBD $ 2,238,122 120 $ 0
OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dkvm TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: M
BR 9023(13) SLETTEN CONSTRUCTION COMPANY X[ 23311 [[E]  03/06/06 $ 515,523 90
JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $] 568309 $ 0 0o $ 61,862
4542 013 000 13206 [ g™  12/04/06 $ 515,523 0 % 96,026
OLSEN-JEFF (U6628) 406 444-7610 221 County: JUDITH BASIN [ OKM TBD $] 475759 $ 0 0| 92% 155%  96% 20.2 %
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ O 07/08/02 $ 59,013 $ 4,000 0o 3 11,773
4961 001 000 17502 [ dMm 0816002 $ 82,489 30 % 0
999 County: YELLOWSTONE [ §KM 10/10/02 $[ 79,078 $ 0 0| 101% 0% 50% NI/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | s 13688080 [ 709
$[ 14,730,097 $| 25,309 | 3 3 2,304,794
Proj. Count: Project Mgr. Total Length: Mi $[ 13,713,389 | 703 9| 767,236
KM $ 7,755,372 $[ 13,688,080 $| 2,304,794 | 57%[ 33%[  54%| 9.9%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P] 00028 | [E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 44 06/15/05 s ds 110,525 0 $ 2,886,254
5782 027 000 01F05 Ml 09/14/06 $ 20,110,525 0o 3 967,439
MCARTHUR-MAC (U1178) 406 444-6015 140 County: CARBON KM  TBD $[ 15,659,821 $ 17,540,605 $ 908,012 | 89% 107% NI/A 6.2 %
Claim Status: 56 MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC Pl 00072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ @ TBD $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 2,993,266 $ 13,828,380 1,081,702 | 22% 13%  25% 4.7 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL MI TBD $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM  TBD $[ 1,691,064 $ 0 0| 9% 76% 65% 7.7 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s|_sa217.279 [ 289
[ 13,903,994 $| 300,974 | 7§ 4,057,674
I, el Project Mgr. Total Length: M $[ 34527246 [ 294 $[ 1,236,571
KM $[ 20,344,151 $[ 33,070,906 $| 2,159,908 | 62%[ 57%| 33w| 6.1%
Project Mgr.‘ 508 \ ‘SHUPAK,TOM \ Work Phone: | 657-0271 | Cell Phone: Email: \ tshupak@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 56(65) COLSTRIP ELECTRIC INC [E] 05/07/07 $ 125,990 70
2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING [ ] TBD $ 161,653 $ 0 0o % 155,789
5391 065 000 01407 [ Im TBD $ 125,990 70 0
PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ Jkm TBD $f  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im
HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] os/07/07 $ 203,391 60
2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL ] 06/11/07 $[ 238890 $ 0 0o 3 22,558
5392 003 000 04407 [ Im TBD $ 203,391 60 0
STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,\YELLC[ KM  TBD $f  0Js 0 0 0% 0% NA N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1 [ 00094 [ [E]  05/07/07 $ 856,614 60
PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ d 06/11/07 $[ 910,442 $ 0 0o $ 95,007
5972 074 000 04407 M TBD $ 856,614 60 % 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI
Contract Totals for : ‘ ‘ 04407 ‘ s__1060005 [ &g
$[ 1,149,332 | $] aq | q 3 117,565
Proj. Count: $[ 1060008 [ 60 8 0
$| 0 $[ 1,060,009 $| 117,565) dw[  du| dw[ 0 %
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 [[E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 879,993
THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM  TBD $] 4241695 $ 4,339,035 928,307 | 98% 95% 105% 20.7 %
Claim Status: M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 754915 $ 13,424,271 2,037,493 | 56% 21% NI/A 5.6 %
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | s 17203069 [ 679
$[ 15,717,326 $| 344,338 | 37 9§ 2,530,689
Proj. Count: Project Mgr. Total Length: Mi $[ 17547420 712 9§ 1,299,724
KM $[ 11,790,854 $[ 18,949,301 $| 3,239,154 | 62%[ 40%[  30%| 11%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 13- JUN-07 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 66 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 130,573,831 [ 3,585
$[ 109,453,247 $| 4,419,814 | 220 $| 16,553,752
$[ 134,993,646 | 3,809 $ 8,406,804
$[ 91,497,851 $[ 136,020,544 $| 16,086,546 | 67%[ 53%[ 56%[ 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[13-JUN 07 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 67 of 67

| CONSTRUCTI ON REPORT | MCMSR009
Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 968.012 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$|  723,678,70d [ 16,945
$| 698,673,408 $| 18,699,253 | 711 $[ 76,136,985
$[ 742,377,961 | 17,656 $| 41,855,171
$[ 508,019,825 $| 749,989,562 $| 78,283,782 | 68%| 53%[ 63%| 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




